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Draft 90-Day Schedule for TBL’s Congestion Management 7(1) Rate Case 
 
 
16-Apr Wednesday FRN to DC for publication 
23-Apr Wednesday FRN Published 
23-Apr Wednesday Ex Parte Beings 
28-Apr Monday  Motions to Intervene Due by Noon 
29-Apr Tuesday  Scheduling Conference 
 
 
30-Apr  Wednesday Prehearing Conference/BPA files Direct Case/Initial Proposal  (Hearing officer required) 
 
 
2-May Friday  Clarification 
6-May Tuesday  Motions to Strike 
6-May Tuesday  Data Request Deadline 
12-May Monday  Answers to Motions to Strike 
12-May Monday  Data Response Deadline 
 
 
13-May Tuesday  Parties File Direct Case 
 
 
14-May Wednesday Clarification   (PBL Cross Examination 5/15/16/2003) 
19-May Monday  Motions to Strike 
19-May Monday  Data Request Deadline 
23-May Friday  Answers to Motions to Strike 
23-May Friday  Data Response Deadline 
 
 
28-May Wednesday Litigants File Rebuttal 
 
 
28-May Wednesday Close of Participants Comments 
30-May Friday  Clarification 
3-Jun Tuesday  Motions to Strike 
3-Jun Tuesday  Data Request Deadline 
9-Jun Monday  Answers to Motions to Strike 
9-Jun Monday  Data Response Deadline 
12-Jun Thursday  Cross Examination  (Hearing officer required) 
13-Jun Friday  Cross Examination  (Hearing officer required) 
 
 
18-Jun Wednesday Initial Briefs Filed 
 
 
23-Jun Monday  Oral Argument (Hearing officer required) 
4-Jul Friday  Holiday 
7-Jul Monday  Draft ROD Issued 
14-Jul Monday  Brief on Exceptions 
21-Jul Monday  Hearing officer to certify the official record  (Note:  Hearing officer does not have to be in   
   Portland to certify the record.) 
22-Jul Tuesday  Final ROD 
23-Jul Wednesday 90 days from FRN 
15-Aug      Friday                         FERC filing 
 
 
 


